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Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

Inspector: Victor Altamirano (8 hours reg. and 2 OT hours)
Date: 071612

Field Operations:

(1) Suspender Installation - Workers prepping to install suspenders at PP 46N. (8am) - Catwalk holes
were provided and a winch line was retracted through the catwalk and over the blue battery frame.
(8:25am) - The leading end of the suspender socket made it up to the the battery frame and a sling
attached to the suspender and suspended from the Favco crane pulled suspender up to the suspender
socket. By 8:45am, the leading socket cleared the catwalk going down. Workers hooked a come-along to
suspender to provide enough clearence to clear catwalk going down. About 9:20, the torpedo clamp for
zinc button made it up and over cable band. Workers then attached blue claps to suspender before
workers move supender from the battery frame and place it to the cable band saddle. Iron workers
completed centering downhill suspender by 10:30am and I verified that the suspender was centered and
that vertical lines were facing east.

(2) Cable Band Bolt Tensioning - After workers finished installing and centering downhill suspender at
PP 46N, I went to the east end to help Laraine record measurements and look at the pressure during the
cable band bolt tensioning at PP 104S. Given there were no access to take measurements right after
tensioning 2, the foreman provided a manlift to have Laraine take cable band measurements. The iron
workers re-tensioned (tension 3) the cable band bolts except for the bottom uphill corner bolt given that the
swing-out arm interfered with the tensioning jacks. I called up the CT leads to get confirmation that ABF
could tension all except for 1 cable band bolt at PP 104 (N&S) & PP 106 (N&S) given the interference. CT
leads informed me that this might be a temporary condition and that the bolt may get tensioned after
access is available. Issue outstanding until swing-out frame is removed and workers can tension the bolt
at the four (4) panel points outlined above. During the tensioning, the foreman tensioned the cable band
bolts to about 19.343ksi. They tensioned the bottom row of bolts except for the bottom uphill corner bolt
up to the required maximum pressure. Then the iron workers tensioned all 5 of the 6 cable band bolts to
the maximum required pressure three (3) times. The iron workers proceeded to PP 104S after they were
done tensioning and repeated the same procedure in tensioning the cable band bolts. Sami D. oversaw
the pressure gauge from PP 106S to PP 110S with Laraine given that I have to oversee the next
suspender installation at PP 46N.

(3) Suspender Installation - Workers were able to erect the uphill suspender at PP 46N by about noon
and by 1:05pm, the torpedo clamp made it up and over the cable band. Workers then installed the blue
brackets prior to placing suspender on the cable band saddle. By 2:30pm, the suspender was installed
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and I verified that the supender was centered and vertical lines were facing west. No issues with the
installation of the suspender at PP 46N. Workers went to do the barge to do additional work and I went to
the office.

Office Work:
Reviewed my email correspondence.

Workers:
Tony Costa (F-IW)
Jonathon Biskner
Jacob Meche
Augie Solis
Hayes Steven Batiste

Workers hours: 10 hours total including 2 hours overtime. 7am - 5pm
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